Iltem 30 - Force Account Full Depth Repair

Graham
Group 1 Group 2 Group 3
Date Amount Date Amount Date Amount
8/27/2019 $201.53 - 8/30/2019 $798.59 - 8/20/2019 $1,435.08 -
8/29/2019 $336.23 -
8/29/2019 $170.06 -
8/30/2019 $1,528.05 -
$3,469.42
Ledger # Item Group Total
[, 277 |ITEM 30 - FORCE ACCOUNT FULL DEPTH REPAIR 1 $201.53
Ledger # Iltem Group Total
é 2 V ITEM 30 - FORCE ACCOUNT FULL DEPTH REPAIR 2 $798.59
Ledger # Item Group Total
/y 77 ITEM 30 - FORCE ACCOUNT FULL DEPTH REPAIR 3 $3,469.42
L o Prepared By / Date ) y , Checked By / Date
st.
% 7/ 4’; %// 1o 12
CAPSEntryBy /Date , , CAPS Verified By / Date

/f?/////f/‘




A
7— Washington State
: " nemeﬂ ofa'l"ransportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: August 20, 2019
.I Labor Worked:
| worker Name Occupation Grp Rates Hours
Reg o DIT Reg O/T DIT
| Helvey, Blair CARPENTER (FOREMAN) 3 $73.973101.78 $129.59 5.5 0 0
Lewis, Beau LABORER - APPRENTICE 3  $46.85 $63.28 $79.71 5.5 0 0
| Minerich, Allen Laborer Gr. 3 3  $48.67 $66.01 $83.35 5.5 0 0
Subtotal
! Overhead / Profit  29%
Labor Total

| Equipment Worked:

| Equip# Type Manufacturer

| EM5000 GENERATOR HONDA
LP 533 CATCH BASIN CLEANE VERMER

* Prime Markup Breakdown 12%. $0.00

Monday, September 30, 2019 01:24 P

10%: $0.00 7%:

Model Year Capacity Gr Reg Standby Reg Stan
p Rate Rate Hour dby
EMS5000 2019 5,000 W 3 $467 $045 55- 0
N/A 2019 1,000 GAL. 3 %3027 $8.71 55- 0
Subtotal
Overhead / Profit 21%
Equipment Total
Grand Sub Total

Prime Markup*

$0.00 Grand Total

Sheet:

Daily Report of Force Account Worked

1

Total

$406.84
$257.68
$267.69

$932.21

$270.34 |

$1,202.55

Total

$25.69
$166.49

$192.18
$40.35

$232.53

$1,435.08
$0.00

$1,435.08 |

Page 1 of 1
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Washington State

V/& Dcpartment of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number ftem Name (L ALOUNYT FOrm S
Q7Y {-20-19 30 for full depin dLCk Yepair
Prime Contractor | Subcontractor/Lower Tier Subcontractor

Graham Construction | N/A

Line / Station Group ?) . Basis of Materials Acceptance RAMS Number

Visud|
Description of Work Performed
Full deoth deck cepair on Bridae \SUN° Pass 2
‘ " Time Worked Record "
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT. Reg | Standby Idle

"B Helvey = B e
° [A\GO Mintt Oh 5.5]

 [Beau Lewis S s

4

5

6

" |Egqwiprnent

P Dt 1

* | Hondd EMS000SK < o

10 ‘jan(QtO(

"INt eeneer Low Pcotite ssT

12 [NowWUm 4raier LP 533 DT

© 1M Copeo air | (XAS 185 KDT) st

41 CoMPressor

15

16

17

18

19

20

Calculated By | Date Checked By Date

Kaoge Morrier  $-20-19 Tota

DOT

Inspector’s Signaty, Contractor's Representative Signature Title
(?@! j 23 P aw)
A A

Form 422-008




7 ton ' |
Daily Report of Force Account Worked |
" ‘I;‘g:mentitfa#ansportation y P ,;

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 140N bridge deck Date: August 27, 2019 Sheet: 1
| Labor Worked: i
| Worker Name Occupation Grp Rates Hours Total |
) Reg OT DT Reg OT DIT !
Higginbothem, Cody Laborer Gr. 4 1 $56.89 $78.34 $99.79 1.5 0 0 $85.34
Ward, Daniel LABORER - APPRENTICE 1 $44.48 $59.72 $74.97 1.5- 0 0 $66.72 |
Subtotal $152.06 |
Overhead / Profit 29% $44.10
Labor Total $196.16 |
Equipment Worked:
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
i p Rate Rate Hour dby .
| cst CONCRETE SAW HUSQVARNA K760 2016 13in. 1 $360 $054 05 O $1.80
RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 1 $1.76 $0.54 1.5 0 $2.64
| Subtotal $4.44 |
‘ Overhead / Profit 21% $0.93
Equipment Total $5.37
| Grand Sub Total $201.53 |
‘ Prime Markup* $0.00 l
. * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total ~ $201.53
|
M- iof, h9

Monday, September 30, 2019 01:04 P Page 1 of 1



"7—’ Departmentitfat'r‘:ansportalion

Daily Report of Force Account Worked

Contract Number Date ltem Number | Item Name
009214 8/27/2019 30 Force Account Forms for Full Depth Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR90/140N - 1~ Visual

Description of Work Performed

Cleaning Eurofast Rubberized Pavement Patching Material from East Expansion Joint Rebar below top 3”

L3

DOT Form 422-008A
Revised 04/2012

Time Worked Record _
Workers and/or Equipment Occupation of Workers or | Hours Worked| Reg, o.T. Amount
Working Equipment Size Reg. | O.T. | Rate | Rate

1

2 Cody Higginbotham Laborer 1.5

3 Danial Ward Laborer 1.5

4

5 Hand Tool Air Hammer 2-301b American Pneumatic Tools 1.5

6| Doosan Air Compressor é IES (Pape’ Rents #W16336RC) 1.5

7| Husqgvarna Concrete Saw Hand Tools Model #K 760 0.5

8

9

10

11

12

13
14
15 F.A. Time: 6:30AM to 8:00AM
16 Crew work Schedule 6AM - 2PM
17
18
19
20
Calculated By | Date Checked By | Date

T. Rushton 8-27-2019 Total

Ledger Entry Number Entered By | Date Entry Verified | Date
Insfector’ ; ’n b Title

Con lor(s presentative Slgn ura




A
7‘- Washington State
‘ " De:artme:t ofa'rransportation

Contract: 009214 - I-90, YAKIMA RIVER BRIDGES CLE ELUM TO

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck
|| Labor Worked:
Worker Name Occupation
! Helvey, Blair CARPENTER (FOREMAN)

: Minerich, Allen

Laborer Gr. 3

Equipment Worked:

Prime: GRAHAM CONTRACTING, LTD.

Done By: GRAHAM CONTRACTING, LTD.

Date: August 29, 2019
Grp Rates Hours
Reg o DT Reg OIT DIT

3 $73.973101.78 $120.59 2- 0 G
3  $48.67 $66.01 $83.35 2. 0 0

Subtotal
Overhead / Profit 29%

Labor Total

Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan
| p Rate Rate Hour dby
EM5000 GENERATOR HONDA EMS000 2019 5,000 W 3 $4.67 $0.45 2 0
RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 3 $1.76  $0.54 2 0
| RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 3 $1.76  $0.54 2 0
Subtotal
Overhead / Profit 21%
Equipment Total
| Grand Sub Total
| Prime Markup”
|
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total

Monday, September 30, 2019 01:05 P

Sheet:

Daily Report of Force Account Worked

1

Total

$147.94 |
$97.34

$245.28

$71.13 l
$316.41 |

Total

$9.34
$3.52
$3.52 |

$16.38

$3.44
$19.82 |

$336.23 |

$0.00 |

|
$336.23 |

m10hh9
Page 1 of 1



"?- Washington State i ]
/@ Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | ltem Name
009214 8/29/2019 30 Force Account Forms for Full Depth Repair

Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group 5 Basis of Material Acceptance RAM Number

LW BR90/154N - AT D Visual

Description of Work Performed

Cleaning Red Cementicious Pavement Patching Material from Sequence #4 44+73RT Rebar below top 3”

Time Worked Record

Workers and/or Equipment Occupation of Workers or  Hours Worked| Reg. | O.T. e
Working Equipment Size Reg. | O.T. | Rate Rate

1 Blair Helvey Labor Foreman 2.0

2 Allen Minerich Laborer 2.0

3

4

5 Hand Tool Air Hammer 301b American Pneumatic Tools 2.0

g | Doosan Air Compressor C185 (Pape’ Rents #W16336RC) 2.0

7| Bosch Roto Hammer RH540M Electric 2.0

g | Honda Generator EM5000SX 2.0

9

10

11

12

13

14

15 F.A. Time: 10:00AM to 2:00PM

16 Crew work Schedule 6AM - 2PM

17

18

19

20

Calculated By | Date Checked By | Date

T. Rushton 8-29-2019 Total

Ledger Entry Number Entered By | Date Entry Verified | Date

I Title

A

DOT Form 422-008A
Revised 04/2012

| L
\

%WM( ﬂtn
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'7' Washin State
‘ " Depart&t::\‘tofTransportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on LW 154N bridge deck Date: August 29, 2019
[
| Labor Worked:
| Worker Name Occupation Grp Rates Hours
' Reg o DIT Reg O DIT
Helvey, Blair CARPENTER (FOREMAN;) 3 $73.975101.78 $125.58 G 1- 0
' Subtotal
Overhead / Profit 29%
; Labor Total
!
i Equipment Worked:
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan
| p Rate Rate Hour dby
| LP 533 CATCH BASIN CLEANE VERMER N/A 2019 1,000 GAL. 3 $30.27 $8.71 1+ 0
: RH ROCK DRILL (JACKHA MISC. n/a 2015 Dry 30 3 $1.76  $0.54 1 0
' Subtotal

| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00

Monday, September 30, 2019 01:06 P

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked

1

$101.78
$101.78 |

$29.62 |
$131.30 |

Total |

$30.27
$1.76 |

$32.03 ‘
$6.73 |
$38.76 |

$170.06 |
$0.00

$170.06 |

w1019

Page 1 of 1



7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked
Contract Number Date ltem Number | Item Name
009214 8/29/2019 30 Force Account Forms for Full Depth Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Const. Inc.
Line / Station Group Basis of Material Acceptance RAM Number
LW BR90/154N - 1~ %2 | Visual

Description of Work Performed

Cleaning Red Cementicious Pavement Patching Material from Sequence #4 43+60RT Rebar below top 3”

Time Worked Record

Workers and/or Equipment Occupation of Workers or | Hours Worked| Reg, o.T. Amount
Working Equipment Size Reg. | O.T. Rate Rate

1 Blair Helvey Labor Foreman 1.0

5 Hand Tool Air Hammer 301b American Pneumatic Tools 1.0

6| Doosan Air Compressor C185 (Pape” Rents #W16336RC) 1.0

7| Vac-Tron Vactor Wagon LP-533DT W/ Pressure Washer #? 1.0

10

1

12

13

14
15 F.A. Time: 2:30PM to 3:30PM

16 Crew work Schedule 6AM - 2PM

17

18

19

20

Calculated By | Date Checked By | Date -
T. Rushton 8-29-2019 Total

Ledger Entry Number Entered By | Date Entry Verified | Date

Inspe rsm Can ractor' YL resentative Signatyre Title
(f \hu \ 12‘:[, 9

DOT Form 422-008A
Revised 04/2012
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'7- Washington State
" D::artment ofaTransportation

Daily Report of Force Account Worked

Sheet:

Contract: 009214 - |-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.
ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR
Work: Full depth deck repair on 154N bridge deck Date: August 30, 2019
! Labor Worked:
| Worker Name Occupation Grp Rates Hours
Reg o DT Reg OT DT
| Helvey, Blair CARPENTER (FOREMAN) 3  $73.97$101.78 $129.59 4 0 G
‘ Higginbothem, Cody Laborer Gr. 4 3  $56.89 $78.34 $99.79 6- 0 0
| Minerich, Allen Laborer Gr. 3 3  $48.67 $66.01 $83.35 4- 0 0
Ward, Daniel LABORER - APPRENTICE 3  $44.48 $59.72 $74.97 6 0 0

' Equipment Worked:
Equip# Type

| AD5-415 PICKUP GAS CREW

EM5000 GENERATOR
| RB-1 RIVET BUSTER

Manufacturer

CHEV.
HONDA
MISC.

| * Prime Markup Breakdown 12%: $0.00

Monday, September 30, 2019 01:23 P

Model Year Capacity

3500 20181 Ton
EM5000 2019 5,000 W
n/a 2018 900 BPM

10%: $0.00 7%: $0.00

Subtotal
Overhead / Profit 29%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$24.44 $3.00 2 4
$4.67 $0.45 5 1
$045 $013 15 O

Subtotal
Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

1

Total ‘
|
|
|

$295.88
$341.34 |
$194.68
$266.88 ‘
|

$1,098.78 |
$318.66
$1,417.44

Total

$60.86
$23.80
$6.75 |

$91.41 |
$19.20 |
$110.61

$1,528.05 |
$0.00

$1,528.05

w119
Page 1 of 1
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ceoresesne . OIIGINVAL

Department of Transportation Daily Report of Force Account Worked
Contract Numb;ar Date Item Number Item Narﬁe .
C9214 8/30/19 30 FOR FULL DEPTH DECK REPAIR
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Construction N/A
Line / Station Group Basis of Materials Acceptance RAMS Number
Bridge 154N - 3 - Visual

Descriptjon of Work Performed

Chipping Full depth, forming and concrete pour 43+00, 44+73, and 46+05

Time Worked Record

Workers and/or Equipment

Occupation of Workers or

Labor Hours

Equipment Hours

DOT

Form 422-003
Rev 05 00

Doty (rbuorisr

Working Equipment Size Reg. OT. DT. Reg Standby Idle

1| Blair Helvey Forman/Carpenter 4

2 | Allen Minench’ Laborer 4

3 | Daniel Ward Laborer apprentice 6

4 | Cody Laborer 6

5

6

7

8 | 5k Honda Generator 5 1

B Doosan Air Pape Rental 5 1
Compressor C185 #16336RC -

- Atlas Copco XAS United Rental 5 "
C158 KD7 #10639190 -

P 30lb Jumbo Rivet (3) Owned 15
Buster
Chisel 12" oval .

12 Collared (3) United Rental 15

13

14

15

16

17

1 | Dodge Ram 3500 Diesel Graham owned 5 4
Crew cab flatbed #01313

19

Calculated By | Date Checked by Date Total

8/30/19
Shawn Glass
Inspector's Signa_t-u-re - Contractor's Representative Signature Title

Telf Gupeer

i 19




A .
Daily Report of Force Account Worked
'7’ gg:::'t‘%::tﬁa‘}‘:ansportaﬁon 4 : |

Contract: 009214 - I-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0030 - FORCE ACCOUNT FORMS FOR FULL DEPTH Done By: GRAHAM CONTRACTING, LTD.
DECK REPAIR )
Work: Full depth deck repair on 140S bridge deck Date: August 30, 2019 Sheet: 1
| Labor Worked: l
Worker Name Occupation Grp Rates Hours Total |
Reg o DIT Reg OT DIT |
|
| Beli, Kimberly LABORER - 7C 2 $44.96 $66.53 3$88.09 1.5 0 0 $67.44 |
Decoto, Shawna LABORER - Traffic Contro! Superviso 2  $44.96 $66.53 $88.09 15 0 0 $67.44 |
McQueary, Douglas OPERATOR - GR. 2 2 $69.11 $93.15 $117.19 2 0 0 $138.22
Minerich, Allen Laborer Gr. 3 2 $48.67 $66.01 $83.35 2 0 0 $97.34 |
| Subtotai $370.44 |
f
Overhead / Profit  29% $107.43 ‘
Labor Total $477.87 |
|
|

Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total

p Rate Rate Hour dby
| AD3-344 PICKUP GAS CONV. CHEV. 1500 2015 1/2 ton 2 $2298 $282 1i.5- 0 $34.47
A05-007 PICKUP GAS CREW CHEV. 2500 2018 3/4 Ton 2 $1565 %240 1.5 0 $23.48
A05-809 ATTENUATOR MISC. n/a 2016 60 mph 2 $560 $238 15 0 $8.40
A05-809 TRUCK FLATBED MISC. n/a 2016 15,000 GVW 2 $24.49 $342 15 0 $36.74 |
Subtotal $103.09 |
Overhead / Profit 21% $21.65
Equipment Total $124.74 |
| Invoiced Items:
Invoice No Line ltem Description Group Tax Quantity Price Total
| 985978 Augaphalt Patch 50 Ib. 2 0.00% 1 $161.97 $161.97
|
Subtotal $161.97
| Overhead / Profit 21% $34.01
| Invoice Total $195.98
|
Grand Sub Total $798.59
[ Prime Markup* $0.00
i * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $798.59 |
| |
b9

Monday, September 30, 2019 01:27 P Page 1 of 2



7" Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked
Contract Number Date Iltem Number | ltem Name
009214 8/30/2019 30 Force Account for Full Depth Deck Repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Construction
Line / Station Group Basis of Material Acceptance RAM Number
BR90/140S ~ 2) Visual

Description of Work Performed

Emergency Pothole Patching on Bridge Deck LE 90/140S.

Time Worked Record

Workers and/or Equipment Occupation of Workers or |Hours Worked| Reg. | O.T. Amount
Working Equipment Size Reg. | O.T. | Rate | Rate
1 Shawna Decoto TCS / Laborer 1.5
2 Doug McQuealy Operator / Laborer 2.0
3 Alan Minerich Laborer 2.0
4 Kimberly Bell Traffic Labor 1.5
5
6
7 XTMA Truck National Barricade Rental #27 /1,5/ I
8 TMA Truck Graham Unit # A05-809 1.5
9 | 2019 Chev 2500HD 4dr 4x4 Gas Unit #A05-007 1.5
10 2012 Dodge PU 1500 Gas 4x4 4dr 1.5
11
12 Aqua-Phalt Cold Mix 3-Buckets Used
13
14
15 Crew Work Hrs 6AM to 2PM
16 FA Work Hrs 6:30AM to 8:30AM
17
Bl X FECTrzd=F T ZENTHL
19
20
Calculated By [ Date Checked By | Date
T. Rushton 8-30-2019 Total
Ledger Entry Number Entered By | Date Entry Verified | Date

lrls%w‘ss u gﬂl@ctor'sﬂeprese tive Sig re Title
: A~ ¢ T Erancec

DOT Form 422-008A
Revised 04/2012




Thanks for ehoppi'.g
The Helpful Hardware P lace

Cle Elum Hardware &
Rental

811 W Davle
Cla Elum, WA 98922
589-674-2700

ITEM Q7Y SALE/REG EXT
856177003085 3.00 49.99 149.97
1626332 Each

AQUAPHALT PATCH 50LB

SUBTOTAL ¢ 149.97
TAX ¢ 12.00 |

TOTAL $ 161.97]

CREDIT CARD 161.97

CARD wrevevererss156
AUTH 089428

1 AGREE TO PAY THE ABOVE TOTAL ACCORDING TO
THE POSTED TERMS AND CONDITIONS

= J—

SIGNATURE  Authorized Signer

EMPLOYEE  TERM INVE TIME DATE
685 2 985978 83:45 29-Aug-19

HAVE A GREAT DAYI
COME BACK SOON

INVOICE



Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9214 Prime: Graham Contracting, LTD
item No: 0030 - FORCE ACCOUNT FORMS FOR FULL Done by: Graham Contracting, LTD
DEPTH DECK REPAIR
Work: Class M Concrete Date: 9/10/19
Labor Worked:
Pay Rates Hours Total
Worker Name Occupation Group Reg. oT DT Reg. oT DT
0.00 0.00 0.00 0.0 0.0 0.0 $0.00
0.00 0.00 0.00 0.0 0.0 0.0 $0.00
Subtotal $0.00
Overhead / Profit 29% $0.00
Labor Total $0.00
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
0.00 0.00 0.0 0.0 $0.00
0.00 0.00 0.0 0.0 $0.00
Subtotal $0.00
Overhead / Profit 21% $0.00
Equip. Total $0.00
Invoiced Items
Invoice No. Line Item Description Group Tax Quantity Price
ECP - Multiple Class M Concrete 3.00 1.0 1788.5 $1,788.48 -
0.0 0.0 $0.00
Subtotal $1,788.48
Overhead / Profit 21% $375.58
Total $2,164.06
Grand Sub Total $2,164.06
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $2,164.06
Ledger # s Item # Group Total
@ %j‘ 0030 - FORCE ACCOUNT FULL DEPTH DECK REPAIR 3 $2,164.06
Est. # Prepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
Y % / / | /19 % / /
o402 | M- 10 1= 7 /07
7 7 / / ¥ T rd / 7




Contract 9214

Class M Concrete

Date

8/16/19
8/20/19
8/21/19
9/4/19
9/9/19
9/10/19

Invoice #

277834
278027
278116
278885
279150
279214

Ticket #

169595
169667
169715
169974
170039
170073

R NR R PR

Quantity Unit Price

$252.36-
$ 266.71
$259.97
$ 252.36-
$ 252.36.
$252.36°

1,788.48 -

$
$
S
$
$
$
$

Total

252.36
266.71
259.97
252.36 No Ticket
504.72- No Ticket
252.36 No Ticket



7" Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked

Contract Number Date ftem Number | Item Name

9214 |08-16-19 30 Force account forms for full depth deck repair
Prime Contractor | Subcontractor / Lower Tier Subcontractor

Graham Contracting N/A

.Line / Station & i Group - Basis of Material Accep_tance : RAM Number

JSHN Sep™3 3
Description of Work Perfoffmed
Excess concrete for FA full depth repairs (minimum load size 3 CY)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg. Stdby | ldle
1 1YD Class M Concrete ECP Inv # 277834
2 1 YD Environmental Fee ECP Inv # 277834
i — -

3 | Short Load Charge < 5 YD ECP Inv # 277834

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

Totals
Calculated By Date Checked By Date
Shg et Closs G //f// v,
Inspector's Signature Contractor's Representative Signature Title
% £ /YV\ A\ /\/gé%,_ Ew:q tneev”
4 3 J

DOT Form 422-008
Revised 06/2016




ELLENSBURG CEMENT PRODUCTS, INC. *** TNVOICE ***
P.O. BOX 938
ELLENSBURG, WA 98926
(509) 933-7050
Customer No. 98844
Invoice Date 8/16/2019
Invoice Number 277834 Page 1
Job Id YAKIMA RVR BRDG
PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1st AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
08/16/19 169595 3.00 CY CLASS M 165.00 495,00 *
08/16/19 169595 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
08/16/19 169595 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 *
**%%+ PRODUCT SUMMARY ***#*%*
PRODUCT QUANTITY U/M
CLASS M 3.00 CY
SHORT LOAD UNDER 5 CY 1.00 EA
ENVIROMENTAL FEE 3.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 701.00
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WAR1 56.08
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 757.08
+ 3

T
25H4.56



+ 2121 Highway 97
P.O. BOX 938
ELLENSBURG, WASHINGTON 98926

PHONE 509-933-7050

~ ELLENSBURG
CEMENT PRODUCTS, INC.

PRICE ALLOWS 8 MINUTES PER YARD
TO UNLOAD TRUCK AFTER ARRIVAL.
ALL TIME OVER THIS CHARGED. FOR AT
CURRENT RATES.

CRUSHED GRAVEL
WASHED

READY MIXED CONCRETE

SAND & GRAVEL

CONT. REG. ¥ ELLEN CP 225 DP

CUSTOMER IS RESPONSIBLE FOR
PROVIDING AGCEPTABLE WASHDUWN AREA.

SOLD TO:

. TivE

R -]

L DATE T

el

SHIP TO:

MNEMOCAR PL
R

Excessive Water is Detrimental to Concrete Performance

WARNING
IRRITATING TO THE SKIN AND EYES

Contains Portland Cement. Wear Rubber Boots
and Gloves. PROLONGED CONTACT MAY CAUSE

~ BURNS. Avoid Contact With Eyes and Prolonged

“ Gontact With Skin. In Case of Contact With Skin or
Eyes, Flush Thoroughly With Water. If [rritation

Persists, Get Medical Attention. KEEP AWAY

FROM CHILDREN

| HAVE READ AND
UNDERSTANDALL

H,0 Added By Request/Authorized By
GAL X

WARNINGS, PRQPERTY

DAMAGE RELEASE
INFORMATION AND
WARRANTY INFORMATION
ON THE REVERSE SIDE OF
THIS TICKET.

NOTICE: MY SIGNATURE BELOW INDICATES THAT | HAVE
READ THE HEALTH WARNING NOTICE, DAMAGE RELEASE
AND WARRANTY INFORMATION ON THE REVERSE SIDE OF

FORM.

LOAD RECEIVED BY:

X :
S ot T o s T ONTIBRCE

QUANTITY ~ ©© ~ GODE-
W 3 ¢ o
/' a.8p ' % # act OI33
1 .08 THORT LOAD AKCRY 3R o 2?{}\/\ FN d;pH\ Al apw' .
(9atay) neas] 16h§ ich )S “ s
, 344D AmY 7]
[a8day ) 13¢96d  /7A F 178 y3+RO e g4
RETURNED TO PLANT | LEFT.JOB “FINISH UNLOADING | TIMEALLOWED | DELAY EXPLANATION/GYLINDER TEST TAKEN | g}w 4 3/:{
5 310 POUR OR PP oo N &7
—_ N 3, TRUGK AHEAD DN JOB 8 CITATION
LEFT PLANT v T_:.- : ARR'VE‘DiOB- . STABT_UNLO’ADINGJ :; ﬁggl’sg};?:RBROKEDOWN 9. OTHER
i = T
{ 7\ —
1t/ O Suksotals
T TOTALROUND TRIP | TOTALATJOB | UNLOADINGTIME | g
: - —— CEMUG: MR LU eV LY &+ B
CENUS: Ie- 18 CLATE T GRAND TOTAL ) '
R AR RN AT

28 .00 o
64 .00 192 .00 192.20 ©
e a0 8.00 o

WEIGHMASTER SIGNATURE X

| Ada Wat(GL)
] Mix We/Cam
Rt We/COm




Washington State
'7’ Department of Transportation Daily Report of Force Account Worked

DOT Form 422-008
Revised 06/2016

Contract Number Date Item Number | ltem Name
9214 08-20-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Contracting N/A
Line / Station ‘ Group . Basis of Material Acceptance - RAM Number -
)SdN €2 |3
Description of Work Performed .,
Excess concrete for FA full depth repairs (minimum load size 3 CY)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. W O.T. Regq. [ Stdby [ Idle
1 1YD Class M Concrete ECP Inv # 278027
2 1 YD Environmental Fee ECP Inv # 278027
3 | Short Load Charge <5 YD ECP Inv # 278027
4
5
6
7
8
9
10
11
12
13
14 |
15 |
16
17
18
19
20
Totals
Calculated By Date Checked By Date
Thawr Class 9/ 1%/
Inspector's Signature Contractor's Representative Signature Title
W et N Engqiweer Y/




ELLENSBURG CEMENT PRODUCTS, INC. *x%& INVOICE ***
P.O. BOX 938

ELLENSBURG, WA 98926

(509) 933-7050

Customer No. 98844

Invoice Date 8/20/2019
Invoice Number 278027 Page 1
Job Id YAKIMA RVR BRDG

PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th

GRAHAM CONTRACTING LTD
568 1lst AVE S
SEATTLE WA 98104

Date Ticket Qty Description Price Amount
08/20/19 169667 3.00 CY CLASS M 165.00 495,00 *
08/20/19 169667 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
08/20/19 169667 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 ~*
08/20/19 169667 3.00 YD 2 HOUR DELAY SET 7.05 21.15 *
08/20/19 169667 9.00 MN Excess Unload Time 2,08 18.72 *

*%x#%* PRODUCT SUMMARY ***+**

PRODUCT QUANTITY U/M
CLASS M 3.00 CY
SHORT LOAD UNDER 5 CY 1.00 EA
Excess Unload Time 9.00 MN
ENVIROMENTAL FEE 3.00 YD
2 HOUR DELAY SET 3.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 740.87
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WARL 59.27
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 800.14
— 3
J——_—.

Ree. 77



e g

P.O. BOX 938
ELLENSBURG, WASHINGTON 98926

PHONE 508-933-7050

g o~

CEMENT PRODUCTS, INC.

ELLENSBURG

PRICE ALLOWS 8 MINUTES PER YARD -

CURRENT RATES.

READY MIXED CONCRETE

CONT. REG. # ELLEN CP 225 DP

TO UNLOAD TRUCK AFTER ARRAIVAL .
ALL TIME OVER THIS CHARGED FOR AT :

]

" CUSTOMER IS RESPONSIBLE FOR l :

PROVIDING ACCEPTABLE WASHDOWN AREA.

CRUSHED GRAVEL
WASHED
SAND & GRAVEL
SOLD TO:
GRAHAM CONTRACTING LD
568 lwt AVE 2

JEATTLE WA

L :saaa

88104

._I

SHIP TO:

FROM GHILDREN

LTMEL sl ot I R
d:50 =29
DATE (2 POs# A
GR 20,2018 S2000z242 .__4‘1{1{’?;_ PLY
WARNING | HAVE READ AND " Excessive Water is Detrimental to Concrete Performance
IRRITATING TO THE SKIN AND EYES UNDERSTAND ALL PO RoUSE Y RleHUREUALarizad By
Contains Portland Cement. Wear Rubber Boots WARNINGS, PROPERTY GAL X
and Gloves. PROLONGED CONTACT MAY CAUSE DAMAGE RELEASE :
BURNS. Avoid Contact With Eyes and Prolonged INFORMATION AND NOTICE: MY SIGNATURE BELOW INDICATES THAT { HAVE
Contact With Skin. In Case of Caontact With Skin or WARRANTY INEORMATION ZEQ%THE;&ALTH Rt S
_ : : . TY INFORMATION ON THE REVERSE SIDE OF
Eyes, Flush Thoroughly With Water. If Irritation ON THE REVERSE SIDE OF FORM.
Persists, Get Medical Attention. KEEP AWAY ,
THIS TICKET. LOAD REGEIVED BY:

CQUANTITY CCODE
? _an
ud - =
e 5 i
3 010
R jS'*)N 'Fv\” Dq?
' Jat a6l Repic |
J«?&z}« s e %3 ) 'Qlllm_.
RETURNEDTOPLANT |~ LEFTJOB | FINISHUNLOADING |  Tit
1. JOB NOT READY 6. TRUCK BROKE DOWN
2 SLOW POUR OR PUMP 7. AGCIDENT X { S
g P e—— 3, TRUCK AHEAD ON JOB 8. CITATION .\r L
RPN | 5 | START UNLOADING MM RETED O |5, i)
iy 3 Jubtotnl \|<a g}j
| TOTALATJOB | UNLOADING TME Tax: addl
e L WAL e e e s i A T i R R e T e e B O e A e s 0 A P

BATCH DATA

Datre {Teigre
f2019 10:5

08 e

W 64 .
MBAERD 2
DELYD a.

Ticksat
169887

188 o d

Wan? Moist
T.27 1.21m
S.18 4.00m

WEIGHMASTER SIGNATURE X

Cos tomer
CHAHAM CONTRACTING LTD

Name /Td

28644




Washington State
\/ ’ Department of Transportation

Daily Report of Force Account Worked

Contract Number Date

9214 08-21-19

Item Number | ltem Name
30 Force account forms for full depth deck repair

Prime Contractor
Graham Contracting

.Line / Station - Group

)54 N S'-"I,# 3 3
ormed

Description of Work Pe

Subcontractor / Lower Tier Subcontractor

N/A

) “Basis of Material Acceptance "RAM Number

Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or

Labor Hours Equipment Hours

Equipment Size | Reg._y O.T. Req. §Lq,bvl Idle

1| 1YD Class M Concrete
2 1 YD Environmental Fee
3 Short Load Charge <5 YD |
- !
5

6

10
11

12

14
15‘
16
17...

18

20

Totals

ECP Inv # 278116
ECP Inv # 278116
ECP Inv # 278116

Shero/h Class

Calculated By Date

Y r9/77

Checked By Date

Inspector's Signature

Py s

DOT Form 422-008
Revised 06/2016

C ntra_ctor's Representative_Signature T_i_tle
T i L wgineer
wJ

/742




ELLENSBURG CEMENT PRODUCTS, INC.
P.O. BOX 938

ELLENSBURG, WA 98926

(509) 933-7050

k%% TNVOICE ***

Customer No. 98844

Invoice Date 8/21/2019

Invoice Number 278116 Page 1
Job Id YAKIMA RVR BRDG

PO # / Lot #
Credit Terms

GRAHAM CONTRACTING LTD
568 lst AVE S
SEATTLE WA 98104

3200023428
Net 30, Disc by 10th

Date Ticket Qty Description Price Amount
08/21/19 21198 6.00 CY 4000D HPC W-SRA 225.00  1350.00 *
08/21/19 21198 6.00 YD ENVIROMENTAL FEE 2.00 12.00 *
08/21/19 21198 6.00 YD 2 HOUR DELAY SET 7.05 42.30 *
08/21/19 21200 5.00 CY 4000D HPC W-SRA 225.00  1125.00 *
08/21/19 21200 5.00 YD ENVIROMENTAL FEE 2.00 10.00 *
08/21/19 21200 5.00 YD 2 HOUR DELAY SET 7.05 35,25
08/21/19 169715 3.00 CY CLASS M 165.00 495.00 *
08/21/19 169715 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
08/21/19 169715 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 *
08/21/19 169715 3.00 YD 2 HOUR DELAY SET 7.05 21.15 *

4 +k% PRODUCT SUMMARY ***#*

PRODUCT QUANTITY U/M VR2./5

4000D HPC W-SRA 11.00 CY

CLASS M 3.00 CY % <> )

SHORT LOAD UNDER 5 CY 1.00 EA

ENVIROMENTAL FEE 14.00 YD

2 HOUR DELAY SET 3.00 YD P27\

2 HOUR DELAY SET 11.00 YD e

- 5
2S99

THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 3296.70
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WARL 263.74
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 3560. 44



o, BOX 938
* ELLENSBURG, WASHINGTON 88926

" "PHONE 509-933-7050

ELLENSBURG
CEMENT PRODUCTS, INC.

i PRICE ALLOWS B MINUTES PER YARD

TO UNLOAD TRUCK AFTER ARRIVAL.

ALL TIME OVER THIS CHARGED FOR AT
CURRENT RATES.

CRUSHED GRAVEL

SOLD TO:

=k

-

WASHED REMJY MIXED CONCRETE  CUSTOMER IS RESPONSIBLE FOR
SAND & GRAVEL e e PROVIDING ACCEPTABLE WASHDOWN AREA.

SHIP TO:

IRRITATING TO THE SKiIN AND EYES

IJ Contains Portland Cement. Wear Rubber Boots
and Gloves. PROLONGED CONTACT MAY CAUSE

Contact With Skin. In Case of Contact With Skin or
Eves, Flush Thoroughly With Water. If [rritation
Persists, Get Medical Attention. KEEP AWAY
FROM CHILDREN

BURNS. Avoid Contact With Eyes and Prolonged

T B 2.00 £.30 166 B_08
SN S
320002342} 3.00 ' 4.00
WARNING ¥ l HAVE READ AND ExmsiveWa!erisDetrimemalta

v UNDERSTAND ALL

H,0 Added By Requeet/Authorized By
GAL X__ ;

WARNINGS PROPERTY
- DAMAGE'RELEASE

" INFORMATION AND'
ahmw INFORMATION
ON THE REVERSE SIDE OF

NOTICE: MY SIGNATURE BELOW INDICATES THAT | HAVE

READTHE HEALTH WARNING NOTICE, DAMAGE RELEASE
AND WARRANTY INFORMATION ON THE REVERSE SIDE CF
FORM.

THIS TICKET. .

-

LOAD RECEIVED 3Y:

. JOB HOT READY
2. 5LOW POUR GR PUMP
. TRUCK AHEAD ON JOB

. CONTRACTOR BROKE DOWN
. ADDED WATER

i T

X

£, ?\C{L 613344_15
Mg
Aty - 36

6, TRUCK BROKE DOWN
7. ACCIDENT

8, CITATION

9. OTHER

Subtotal:

Qfﬁ
S qolol ;

GRANDTOTAL ) J

iy e o _r.u =2 L5 T [ e S B U
BATCH DATA

Oate/Time MixZode Customey Name/Id 25644

08721720149 14:05 328 GRAHAM CONTRACTING LD

.\4 .

Maverisi WatcC Moiste

26 7.27  1.21m

SAND 18.15  4.00m

CEMOY, | L

wxral ¢

Melh 4

MEAEDD

UELYO

. WEIGHMASTER SIGNATURE. X




7‘ Washington State
W/ Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number | ltem Name

9214 09-04-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Contracting N/A

Line / Station - Group I Basis of Materi_zal Acceptance , RAI\_/I Numt;er

/SN Sey*e 3 -
Description of Work Per%ﬁ‘hed
Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor rHours Equipment Hours
Working Equipment Size Reg. 0.T. Reg. Stdby Idle

1 YD Class M Concrete ECP Inv # 278885 |
1 YD Environmental Fee ECP Inv # 278885
Short Load Charge < 5 YD ECP Inv # 278885 | '

N —_

w

10
11‘
12-
13‘
14’
15-
16-
.18
19‘
20.

Totals

Calculated By Date Checked By Date

Shereatt? odoss S/

Inspector’s Signature Contractor's Representative Signature Title

%_—/ g— /?/(_/"( A /Mj% En&‘v\ur v/da 7l

DOT Form 422-008 /3

Revised 06/2016




ELLENSBURG CEMENT PRODUCTS, INC. *%* INVOICE ***
P.O. BOX 938
ELLENSBURG, WA 98926

(509) 933-7050

Customer No. 98844
Invoice Date 9/4/2019
Invoice Number 278885 Page 1
Job Id YAKIMA RVR BRDG
PC # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1st AVE S
SEATTLE WA 68104
Date Ticket Qty Description Price Amount
09/04/19 21484 6.50 CY 4000D HPC W-SRA 225.00 1462.50 *
09/04/19 21484 6.50 YD ENVIROMENTAL FEE 2.00 13.00 *
09/04/19 21484 6.50 YD 2 HOUR DELAY SET 7.05 45,83 *
09/04/19 21484 5.00 MN Excess Unload Time 2.08 31.20 *
09/04/19 21485 4,50 CY 4000D HPC W-SRA 225.00 1012.50 *
09/04/19 21485 4,50 YD ENVIRCMENTAL FEE 2.00 9.00 *
09/04/19 21485 4.50 YD 2 HOUR DELAY SET 7.05 31.73 *
09/04/19 169974 3.00 CY CLASS M 165.00 495,00 *
09/04/19 169974 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
09/04/19 168974 1.00 EA SHORT LOAD UNDER 5 CY 200.00 200.00 *
4kkk* PRODUCT SUMMARY ***** Jo/. 00
PRODUCT QUANTITY U/M 8/ 5/
4000D HPC W-SRA 11.00 CY il
CLASS M 3.00 CY o 5;2:
SHORT LOAD UNDER 5 CY 1.00 EA e
Excess Unload Time 15.00 MN
ENVIROMENTAL FEE 14.00 YD 7‘§7 UV
2 HOUR DELAY SET 11.00 YD v E;
E——
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 3306.76
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WAR1 264 .54
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 3571.30



2121 Highway 97
P.0. BOX 938
ELLENSBURG, WASHINGTON 98926

PHONE 509-933-7050

ELLENSBURG

PRICE ALLOWS 8 MINUTES PER YARD

CEMENT PRODUCTS, INC. . ive over s ciianccs fon a1

CURRENT RATES.
L=
CHUS\,C',ESE)HCEBAVE READY MIXED CONCRETE CUSTOMER IS RESPONSIBLE FOR
SAND & GRAVEL e S R PROVIDING ACCEPTABLE WASHDOWN AREA.
SOLD TO: s SHIP TO:
1 [
1.£
W[ lobsme | ovwsomoenep | | one | oaventAUoKs | couteRsTAAT | Tiowers
oATE PO« | loww | owmeDE. | BwoHs | | waentew. [ swwe | . panT_
WAHNENG | HAVE READ AND Excessive Water is Detrimental to Concreié Perfoimance
IRRITATING TO THE SKIN AND EYES UNDERSTAND ALL .G maedIBy Rt gestAntnariced By
Contains Portland Cement. Wear Rubber Boots WARNINGS, PROPERTY | /—R——GALX
and Gloves. PROLONGED CONTACT MAY CAUSE DAMAGE RELEASE
BURNS. Avoid Contact With Eyes and Prolonged INFORMATION AND - NOTICE: MY SIGNATURE BELOW INDICATES THAT | HAVE
Contact With Skin. In Case of Contact With'Skin or READ THE HEALTH WARNING NOTICE, DAMAGE RELEASE
. Sy WARRANTY INFORMATION AND WARRANTY INFORMATION ON THE REVERSE SIDE OF
Eyes, Flush Thoraughly With Water. {# Irritation ON THE REVERSE SIDE OF FORM.
Persists, Get Medical Attention. KEEP AWAY e
FROM CHILDREN THIS TICKET. '
_ 3 X X
_QUANTITY CODE"* %Y " DESCRIPTION - - = @it P o 5 s L T T SN PRICE Y- | ) EXTENDED PRICE |
GRS < ‘
B4 39 Titnn. 495
) RD SHORT LOA f R qu}\/ ?(M‘l\ lof_':“ék Amb 6]\
jy6ch 9 UP\# |3 44+ A0 = ;
3K day Cohe 8
Tshe Qhnun Gloss At *o133494s S ¢
RETURNED TO PLANT LEFTJOB | FINISHUNLOADING | ~ TIMEALLOWED | DELAY EXPLANATION/CYLINDER TEST TAKEN Mp S
y
1. JOB NOT READY 6. TRUCK BROKE DOWN
_ L3 d woipnnnnn 7 e e 55
LEFT PLANT ARRIVED JOB . | 'STARTUNLOADING R L e % QTHER
TOTALROUND TRIP: |~ TOTALATUOB. | UN,LOAQIE_@‘]'IME_T e T P
9143
BATCH DATA
f G ,r'l "\
- : “ Mix Wat il
12 .00 0.1 - 790 Y
i B ) o8 [
WEIGHMASTER SIGNATURE X




7" Washington State
V/& bepartment of Transportation Daily Report of Force Account Worked

Contract Number Date ltem Number | Item Name

9214 09-09-19 30 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor

Graham Contracting N/A

Line / Station Group Basis of Material Acceptance RAM Number

ISUN Sy #p 3

Description of Work Pérformed
Excess concrete for FA full depth repairs (minimum load size 3 CY)

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | 0.T. Reg. ‘ Stdby I Idle

2 YD Class M Concrete ECP Inv # 279150
2 YD Environmental Fee ECP Inv # 279150
Short Load Charge < 5 YD ECP Inv # 279150

N -

w

10
11
12

13

15

16‘
17b
1BI
19‘
20‘

Totals

Calculated By Date Checked By Date
Shawrty Glass 7% 7%/s7

Inspector's Signature Contractor’'s Representative Signature Title
>

FA— P MA Eveyincer Yol
DOT Form 422-008

Revised 06/2016




ELLENSBURG CEMENT PRODUCTS, INC.
P.O. BOX 938

ELLENSBURG, WA 98926

(509) 933-7050

**kk INVOICE ***

Customer No. 98844
Invoice Date 9/9/2019
Invoice Number 279150 Page 1

Job Id YAKIMA RVR BRDG
PO # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 1lst AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
09/Q9/19 170039 3.00 CY CLASS M 165.00 495,00 *
09/09/19 170039 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
09/09/19 170039 1.00 EA SHORT LOAD UNDER S CY 200.00 200.00 *
** &%+ PRODUCT SUMMARY *****
PRODUCT QUANTITY U/M
CLASS M 3.00 CY
SHORT LOAD UNDER 5 CY 1.00 EA
ENVIROMENTAL FEE 3.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 701.00
$25.00 CHARGE FOR NSE CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WARL 56.08
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 757.08
—3

T S5=7.3C



2121 Highway 97

PRICE ALLOWS 8 MINUTES PER YARD

P.O. BOX 938 :
2SI e I B 2 - i ELLENSBURG TO UNLOAD TRUCK AFTER ARRIVAL.
PHONE 509-695.7050 CEMENT PRODUCTS, INC. ac1we overTris oarcep For ar
¢ CURRENT RATES.
CRUSHED GRAVEL : :
WASHED READY MIXED CONCRETE CUSTOMER IS RESPONSIBLE FOR
SAND & GRAVEL o T T P PROVIDING ACCEPTABLE WASHDOWN AREA.
SOLD TO: : SHIP TO:
FRAVRM CONTRACTING LTD o lvakmm rzvie srineEr 1 oso
284 et AVE 2 ' MM 102 BLIENDBI G BRIDGE
AEATTLE WR 23104 COME IN ON WEXT BHD

|_7‘:’>" A

PRLE S

..........

NERIEY

DE& LGHRATEDR WMAZHOUD

l‘;‘r&f’g Ka |

)

aipiay -

FROM CHILDREN

WARNING 1 HAVE READ AND
IRRITATING TO THE SKIN AND EYES UNDERSTAND ALL 5 H.0 Added By Request/Authorized By
Contains Portland Cement. Wear Rubber Boots WARNINGS, PROPERTY GALX
and Gloves. PROLONGED CONTACT MAY CAUSE DAMAGE RELEASE
BURNS. Avoid Contact With Eyes and Prolonged INFORMATION AND NOTICE: MY SIGNATURE BELOW INDICATES THAT | HAVE
Contact With Skin. In Case of Contact With Skin or READ THE HEALTH WARNING NOTICE, DAMAGE RELEASE
1 e WARRANTY INFORMATION AND WARRANTY INFORMATION ON THE REVERSE SIDE OF
Eyes, Flush Thoroughly With Water. If Irritation ON THE REVERSE SIDE OF FORM.
Persists, Get Medical Attention. KEEP AWAY ;
THIS TICKET. LOAD RECEIVED BY:

Excessive Water is Detrimental to Concrete Performance

3. O 323 CLASS .M ~z
5. a0 4 EXJIRCMENTAL FEE wWARTC 60697
1.'ng YHOWP LOAD 3HORT LUAD IWDER & CV

SN

[ FiE ALLOWED | GECAY BYPLANATIONG L OER TESTTAREN

sz P26 d3a

1, JOB NOT READY 6. TRUCK BROKE DOWN 4B
2. SLOW POUR OR PUMP 7. ACCIOENT '
o 3. TRUCK AHEAD ON J08 8, CITATION L% F p2i
”?‘-;&m 4. CONTRACTOR BROKEDOWN 9. OTHER
et o e, 5. ADDED WATER
t 'g - Subtotal:
sl ¥4 1 B LI bk $ e A0 T INRIER Tex -
%7 FUALS L =94 L.k -
(55 = U e W . i e GRANII TOTAL p
= =% £ L e VNI I, IOV A et
) . - e FhAl s ANl s RR sans R arral Nan

T e et e g = £ 1 o e T T, B . o = S S 5, o, . T T T A, W W 8. . ., 2 . o e ez s

BATCH DATA
]
Date Time Ticket Truck MixCode Cuztomer Mame/Id 96844
03708720318 12:24 : 1903499 155 ag GRAHAM CONTRACTING LTD
Macerial ! 23D Tacrger Aotuzal Unit  YWank WatC Meoi=t { Load 300
(5o 1ESQ 4,385 5,020 1k 0.7 4.2% G.%1m | Returned 04
IEND 1240 3.892 2,360 1 ~0.48 19.18 $.00m { Mix 3lamp 400
CEHeL 785 2,115+ 2,14% I 1.4 [ Mix Wae(GL: 62 00
WATOL 20.00 C 59.10 0 62.00 gml 4.3 i Trim Wt (SL) -1.30
WRA z8 .00 3400 3800 os 4.3 | Truck Wati{GL} €.00
MWRA 84.00 132.08 182.00 og o_Q | Act e BL} 87 .50
MEZED D Z.20 6.00 8.0 oz =130 i Add Wat (GL) Il
I Mix We/Cm n. 53543
| Brt W/ Cwm 033‘102
WEIGHMASTER SIGNATURE X f




‘W hington Stat
" ashington State

Department of Transportation Daily Report of Force Account Worked
Contract Number Date Item Number | Iltem Name
9214 09-10-19 130 Force account forms for full depth deck repair
Prime Contractor Subcontractor / Lower Tier Subcontractor
Graham Contracting N/A
.Line / Station + - Group —Basis of Material Acc;ptance [ .RAM Number
15 4N Seq. G 3 . |
Description of Work Performed
Excess concrete for FA full depth repairs (minimum load size 3 CY)
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours _Equipment Hours
Working Equipment Size | Rgg. ] 0.T. ! Regq. Stdby Idle

1 1YD Class M Concrete ECP Inv # 279214 '
2 1YD Environmental Fee ECP Inv # 279214
3 Short Load Charge <5 YD ECP Inv # 279214
4
5
6
4
8
9
10.
1
12
13
14
15

- !
16 '
17 .
18
19
20

Totals
Calculated By Date Checked By Date
Shoity Clerss 7//?//7
Inspector's Signature Contractor's Representative Signature Title
D & i /)’V\A /Vhé%?’ Ev\\gx neev s/

DOT Form 422-008
Revised 06/2016




ELLENSBURG CEMENT PRODUCTS, INC. *xk TNVOICE ***
P.O. BOX 938

ELLENSBURG, WA 98926

(509) 933-7050

Customer No. 98844
Invoice Date 9/10/2019
Invoice Number 279214 Page 1
Job Id YAKIMA RVR BRDG
PC # / Lot # 3200023428
Credit Terms Net 30, Disc by 10th
GRAHAM CONTRACTING LTD
568 lst AVE S
SEATTLE WA 98104
Date Ticket Qty Description Price Amount
09/10/19 170073 3.00 CY CLASS M 165.00 495.00 *
09/10/19 170073 3.00 YD ENVIROMENTAL FEE 2.00 6.00 *
09/10/19 170073 1.00 EA SHORT LOAD UNDER S5 CY 200.00 200.00 *
***** PRODUCT SUMMARY *****
PRODUCT QUANTITY U/M
CLASS M 3.00 cy
SHORT LOCAD UNDER 5 CY 1.00 EA
ENVIROMENTAL FEE 3.00 YD
THIS IS AN INVOICE - NOT A STATEMENT Sub-Total 701.00
$25.00 CHARGE FOR NSF CHECKS
A SERVICE CHARGE OF 18% PER YEAR WILL BE Sales Tax- WAR1 56.08
ASSESSED ON ALL LATE ACCOUNTS Invoice Total 757.08
— 3
.'-'--—'-'-'__-__-_

2 <s2.35¢



2121 Highway 97
P.O. BOX 938
ELLENSBURG, WASHINGTON 98926

PHONE 508-933-7050

CEME

PRICE ALLOWS & MINUTES PER YARD
TO UNLOAD TRUGK AFTER ARRIVAL.
ALL TIME OVER THIS CHARGED FOR AT
CURRENT RATES.

LLENSBURG
PRODUCTS, INC.

CRUSHED GRAVEL
WASHED
SAND & GRAVEL

READY MIXED CONCRETE

CUSTOMER IS RESPONSIBLE FOR
PROVIDING AGCEPTABLE WASHDOWN AREA,

CONT. REG, # ELLEN CP 225 DP

SOLD TO:

03/10/2019 22000234928

. . SHIP TO:
—_—’ [Y_Z.KM FIVER ERIDGES T 40

MM 102 ELLENDEURG BRIDGE

COME IN ON WE3T END

lvERIEY DES TRNATED WASHOUT

WARNING
IRRITATING TO THE SKIN AND EYES

Contains Portland Cement. Wear Rubber Boots
and Gloves. PROLONGED CONTACT MAY CAUSE
BURNS. Avoid Contact With Eyes and Prolonged

Contact With Skin. In Gase of Contact With Skin or
Eyes, Flush Thoroughly With Water. If Irritation
Persists, Get Medical Attention. KEEP AWAY
FROM CHILDREN

LANT | LEFTJOB | FINISH UNLOAD ING |

% g Gorme o2 o 920
1.00° SHORT LOAD SHORT LOAD UNDER S CY b %-—3&0 3‘:)”
: oLy ) 0
- & go
L = (
27 5.0
_____ .5

\ Excessive Water is Detrimental to Concrete Perf
UNDERSTAND AL ety
WARNINGS, PROPERTY GAL X
DAMAGE RELEASE
INFORMATION AND NOTICE: MY SIGNATURE BELOW INDICATES THAT | HAVE

READ THE HEALTH WARNING NOTICE, DAMAGE RELEASE
AND WARRANTY INFORMATION ON THE REVERSE SIDE OF
FORM.

WARRANTY INFORMATION
ON THE REVERSE SIDE OF
THIS TICKET.

X X

LOAD RECEIVED BY:

‘E‘j"-'_m-

e——

_ ~ d¢ce
. JOB NOT READY 6. TRUGK BROKE DOWN m w520 126 3
. SLOW POUR OR PUMP 7. ACCIDENT '
. TRUCK AHEAD ON J0B 8. CITATION 0)/ er % F D~ 23 A

| CONTRACTORBROKE DOWN 0, OTHER

. ADDEO WATER

Dawno o

Subtotal: -
Touk -

> _H.TF-'TL—?FI_'LB 11
238 a8y =

e e e el = R Tt e i i

CEMBZ « KKYZX}{X}{K:{&‘K

AR TV M S 1 S e e et i e L S e e il 5L e i AV e R e

o Truck MixCada Customer Name/Id 95844
§: 0z 159 229 GRAHAM CONTRACTING LTD
VateriEl Tacget Actual Unit Vart Watl Moist | Load 2.00
bG 4,385 4,940 1 -0.9 &.24 0.71m | Resurned g.00
$AND 2,983 2,880 s -0.8 18.15 4.00m | Mix Hlump 2,505
EMDL 2,115 2,085 | Mix Wat(GL) 62.00 -
JATE 59.16  62.00 | Tein Wat (GL) ~2.00
¥RA 108.00 103,00 i Pruck Wet(GL) 0.00
TIRA 192 .¢a 197 _0a | Aet'WUat(BL) ‘B7._80-
BAESD 6.90 7.00 | Add Wat (GL) 1.85 ¢
| Mix Wt/Cn 0.35848
| Aok We/Cn 0. 3487
WEIGHMASTER SIGNATURE X




